
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process with “Optional” Interview) 
  

Traffic Design & PEL Project Specific Traffic Engineering 

I-225   I-25 to Yosemite Street Project STA 2254-085 (19187) 
 

REGION: 6               

PUBLIC NOTICE PHASE  2  Week Ad  August 30, 2012 and September 6, 2012 
 

FIRST ADVERTISEMENT               08/30/2012 

 

SHORT LIST PHASE 

 SUBMIT SOI/WP                     *09/13/2012 

 SHORT LIST PANEL MEETING                          10/02/2012 

 SHORT LIST / FINAL APPROVAL (If NO Interview)  10/05/2012    

            NOTIFICATION                                   (If NO Interview)  10/05/2012  

 

SELECTION PHASE  WITH  INTERVIEW PHASE (Interviews “Optional”)__ 

FINAL SELECTION PANEL MEETING (INTERVIEWS)                  10/17/202 

            CHIEF ENGINEER SELECTION/APPROVAL                         10/19/2012 

            NOTIFICATION                                                                             10/19/2012  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *OCT 2012 

 AUDIT REQUESTED                             TBD 

 AUDIT COMPLETED                  TBD 

 COST NEGOTIATION MEETING             *OCT 2012 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION      *NOV / DEC2012 

 

*Activities that involve consultant  

 

Yellow High-Lighting indicates “With Interview” 


